

Mankayan Copper-Gold Project Monthly Report for February 2025

1. EIA/EIS Activities

- Discussion with EIA consultant Mr. Jimmy Botengan regarding schedule, mechanics of EIA (pre-Perception survey and IEC).
- Non-invasive data gathering in preparation for EIA started last Feb 05 with the EIA consultant.
- Conducted Perception Survey last Feb 18 in Brgy Guinaoang ang Brgy. Taneg.



Photo 3. EIA meeting between CMDC staff and EIA consultant Mr. Jimmy Botengan last Feb 05.

Perception Survey Feb 18, 2025:



Photo 4. CMDC President Engr. Ronnie Siapno presented the company during Perception Survey.



Photo 5. EIA consultant Mr. Jimmy Botengan discusses the Perception Survey process.



Photo 6. Perception Survey at Brgy Taneg and Brgy. Guinaoang.

2. Comrel Activities

- Attended the final IPS consultation last Feb 05.
- CDP planning for year 2025 – 2026 with MGB completed last Feb 06.
- Coordinated with Barangay Tabio Council Members to discuss the project proposal for approval.
- Letters to NCIP-RO, MGB-CAR, and EMB-RO regarding the Perception Survey and IEC activities of CMDC in preparation for public scoping were distributed last Feb 12.



Photo 7. Final IPS conference held last Feb 05.



Photo 8. 2025-2026 CDP planning activity with MGB-CAR.



Photo 9. CMDC staff with council members of Brgy. Tabio.



Photo 13. CMDC CF Cherry Marrero with Tabio Barangay Captain Joselito Velasco.